

Government of Jammu and Kashmir,
Office of the District Development Commissioner, Kupwara

Phone:01955-253335;Fax:01955-252130;

email: kupwara@nic.in.

email cpokupwara@gmail.com

**Subject:- Minutes of the meeting regarding Nowgam- Bungus road held on
24/7/2017 at 10.30am.**

Pursuant to the demands raised during public contact programme at Qalamabad, a meeting to review the status of Nowgam-Bangus road was held under the chairmanship of District Dev. Commissioner Kupwara in his office chambers on 24/7/2017 at 10.30 AM. The following officers attended the meeting.

1. Addl. Deputy Commissioner Handwara.
2. Chief Planning Officer Kupwara.
3. Chief Executive Officer LBDDA Kupwara.
4. In charge OC Beacon 53 Nowgam.
5. Range Officer Forest Division Langate.

The slow progress and bottlenecks in execution of Nowgam Bungus road were discussed threadbare, and following decisions taken:-

S.No	Issues/ Demand	Action by
1	It was informed that trees at various places on the 9 KM stretch of Kishtwar-Bungus road have fallen due to which vehicular traffic on the road has stopped, DDC directed the Range Officer, to remove the fallen trees with immediate effect for ensuring vehicular access to Bungus via Nowgam	DFO Langate/ Range Officer Langate
2	Beacon authorities were asked to work for restoration of work on including removal Kishtwar Bungus road on immediate basis in view of the ongoing tourist season.	In-charge OC Beacon 53 Nowgam
3	The Executive Engineer PHE/ Executive Engineer PDD/ Executive Engineer I&FC were asked to shift the utilities immediately, to facilitate the execution of the Nowgam- Bungus road. They were asked to furnish the ATR's also.	Executive Engineer PHE/ Executive Engineer PDD/ Executive Engineer I&FC Handwara
4	ADC Handwara was advised to visit Nowgam-Bangus road along with OC BEACON & the concerned for re- commencing the works, on fast track basis. He was also directed to take steps for removal of bottlenecks if any.	ADC Handwara
5	OC BECON was advised to arrange for balance amount of compensation in order to liquidate the claims of land owners and ensure smooth Construction of road projects.	OC BEACON

Besides, a number of delegations met the DDC at various locations for seeking redressal of their grievances and resolution of problems faced by the general public.

DDCK/2709-12

Dt- 7- 8- 2017

Chief Planning Officer,
Kupwara

7/8